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POLLUTION REPORT
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Date: May 28, 1993

Subject:

NL/Dutch Boy Paints Site

Perth Amboy, New Jersey

From: Steven R. Touw, OSC

U.S. EPA, Region II

Response and Prevention Branch

Toi K. Callahan, EPA R.
J. Marshall, EPA -B.
J. Frisco, EPA D.
J. Rooney, EPA D.
J. Higgins, EPA
C. Moyik, EPA
TAT

POLREP NO.: Four (4)

Background

Site No.: AQ
ERNS No.: N/A

Salkie, EPA
Sprague, EPA
Finn, EPA
Triggs, NJDEPE

ERD, Washington, E-MAIL
S. Poloka, Perth Amboy LEPC
USCG-Atlantic Strike Team

NPL Status:

Action Memo Status:
Start Date:
Demobilization Date:
Completion Date:

SITE INFORMATION

A. Incident Category
CERCIA incident category:

tion

Non-NPL
Signed 9/21/92
2/12/93

Inactive production facility.

Refer to previous POLREP.

c. Preliminary Assessment Results
Refer to previous POLREP.

RESPONSE INFORMATION

A. Planned Removal Actions

Refer to previous POLREP.
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Bituation
1. Current S8ituation

OHM continues to clean up the site according to the
Consent Order and additional standards established by
NL. Hazcatting will continue and the bulking scheme
will be identified to consolidate waste for disposal.

24 Removal Actions to Date

On May 17, TAT dellvered the Admlnlstratlve Record to
the Perth Amboy Public Library.

During the week of May 17, OHM Corporation, the PRPs
cleanup contractor, continued to clean up PCB debris
and relocated empty transformers to the entrance of the
appropriate buildings for future disposal. OHM
discovered 2 additional 19 gallon transformers, #13 and
14, in two panel boxes in Building #3. OHM pumped the
0il into a 55 gallon drum for future disposal. OHM
also picked up additional PCB-contaminated debrls from
various areas in the building.

On Thursday, May 20, stone was delivered for the ‘berm
to reduce flow of contaminated run off water into the
wet lands area in the southeast corner of the site.
The berm was constructed on May 21.

On Monday, May 24, OHM pumped out transformers 1, 3, 4,
5, 10 and 11, with low levels of PCB, <50 ppm. USPCI
pumped a total of 1581 kg oil into the 2 tanks for
dechlorination and disposal at PPM, Inc., Phila, PA.
The 23 PCB debris drums generated from cleaning
Building 3 were shipped to Transcore, Inc., in addition
to the 2 drums from T7, 1 drum of water from T9, and 1
drum from T13 & Tl4. Transformers 9, 10, and 1l were
pulled after being emptied, and staged to the north of
Building #4. Transformers 13 and 14 were also cut out
of the panel boxes.

OHM mobilized a second chemist to assist in the
hazcatting on May 25-26. The crew continued to pull
and stage transformers outside of the buildings pending
disposal. Slight building modifications were made to
remove the large transformers. To date, all
transformers are pulled and staged awaiting T&D.

3.Enforcement

N/A
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C.Next Steps

c ' Disposal of transformer carcasses.
Characterize the site wastes for disposal.

Treatment, recycling or disposal of the wastes, as
appropriate, in a CERCLA approved facility.

D. Keg Issues
N/2
v. COST INFORMATION

Mitigation funding for this site has been approved in
the amount of $1.2 million, with a ceiling amount of

$1.5 million. To date ERCS expenditures are $159,986,
TAT costs to date amount to approximately $27,000, and
USCG cost is about $4,671. EPA direct cost is $33,385.

The above accounting of expenditures is an estimate
based on figures known to the 0OSC at the time this
report was written. The cost accounting provided in
this report does not represent an exact monetary figure
which the EPA may include in any claim for cost

recovery.
<::' VI. DISPOSITION OF WASTE
Wastestream Medium | Quantity Containment Treatment Disposal
Migration
Control
FUND-LEAD:
Lead Contaminated Solid 92 drums | 17-H drums Immobilization; | Michigan
Baghouse filters, 17-H drums Disposal, Inc.,
soil and other Belleville, MI
Material
PRP-LEAD
Lead contaminated Solid 220,000 Dump Trucks Landfill GSX Chemical
soil and battery 52 Services, Inc.,
casings Pinewood, SC
PCB oil <50 ppm Liquid 1581 Kg Z PL Dechlorination | PPM, Inc. Phila,
' PA
PCB oil >50 ppm Liquid 3 drums 17-H drums Incineration Transcore, Inc.
Twinsburg, OH




Non-Haz/non- Liquid 1 drum 17-H drum Incineration
cinilated material

Transcore, Inc.
Twinsburg, OH

PCB debris Solid 23 drums | 17-H drums Landfill Transcore, Inc.
Twinsburg, OH
FURTHER
* POLREPS FINAL ) FORTHCOMING POLREP__ X
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! Steven R. Touw, 0SC
Response and Prevention
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